AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 CONTRACT ID GODE PAGE °'i' PAGES

1 5
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LOCKHEED MARTIN CORPORATION
9221 CORPORATE BLVD 9B DATED (SEE [TEM 11)
ROCKVILLE MD 20850-3245
10A. MODIFICATION OF CONTRACGT/ORDER NO
X INAMA--04-C-0007
108 DATED (SEE [TEM 13)
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[[) The above numbersd solicitsiion 3 amended as set forth m ftem 14 Tha hour and date specified for recaipt of Offers {Js extended, {“}is not extended

Offars must acknowledge recipt of thus amendment prior ta tha hour and date specdied in the solicdation or as amended, by one of the following methods (a) By completing
Items B and 15, and returning copias of the dment, (b) By acknowledging receipt of thys amendment on each copy of the offer submitied, or {c) By
separata letter or talegram which nckudes a roference to the solicitation and amandment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Wby
virtue of this amendment you desine to change an offer already submitted, such change may be made by teiegram or letter, provided each telegram or letter makes reference
1o the schatation and this amendmaent, and s receivad prior to the opening hour and date specdied.

12 ACCOUNTING AND APPROPRIATION DATA (if requrred) Net Increase: $1,255,401.00
See Schedule

43, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECKONE | A THIS CHANGE ORDER IS 1ISSUED PURSUANT TO (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
oaoen NO IN ITEM 10A

8 THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes m paying office,
appropnahon date, efc ) SET FORTH IN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 43 103(b)

€ THIS SUPPLEMENTAL AGREEMENT 15 ENTERED INTO PURSUANT TO AUTHORITY OF.
X Mutual Agreement of the Parties

D OTHER (Specily type of modi and authonty)

£ IMPORTANT:  Contractor Oisnot,  [is required to signthis documentandretun ___ 1 _ coples 1o the isauing office,

14 DESCRIPTION OF AMENDMENT/MQDIFICATION (Orgamzed by UCF section headings, including sokcitatio bject matter where feasible )
The purpose of modification 00053 is to:

1. Is to issue an Authorization to Proceed (ATP) effective 1 October 2010 through 30
October 2010 for the follow Contract Line Items (CLINs) associated with Option Year 5 (OY5)
and to provide incremental funding to support each of the associated CLINs.

2. CLIN 0502: OY5 APEX Support for the period 1 October 2010 through 30 October 2010
{Non-severable).

a, Deliverables: Due on the dates as specified in the individual CDRL description.
1. CDRL 17 Combined Program/Business Monthly Program Status Review

Continued ...
Exoapt as provided heren, all terms and condibons of the document refarenced in tbm BA or 10A, aa haretofors changed, remaina unchanged and i full force and effect,

1&30&5 AND JJTLE OF IGNER (Type pv pnnt) 18A. NAME AND TITLE OF CONTRACTING OFFICER (Typs or pnnt)
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NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO
(R)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

2, CDRL 18 Monthly Status Report

3. CDRL 19 Contract Work Breakdown Structure
- CWBS

4. CDRL 21 Integrated Schedule -~ IS

5. CDRL 22 Cost Performance Report - CPR

6. CDRL 23 Contract Funds Status Report -

7. CDRL 26 Earned Value Management - EVM
8. Monthly Invoice

b. This CLIN is incrementally funded at
§486,029.00

c. The value of this CLIN is increased From
$0.00 By: $486,029.00 To: $486,029.00.

d. Future extensions of this CLIN beyond 30
October 201C will be as result of the completion
of negotiations of the final cost ceiling amount
associated with work to be completed as proposed
by Lockheed Martin Corporation, Information
Systems & Global Services acting through its
Transportation and Security Solutions Segment,
dated 2 September 2010 as revised.

3. CLIN 0505: OY5 Operations and Maintenance
Support for the period 1 October 2010 through 30
October 2010 (Severable).

a. Deliverables: BAs specified in the
Statement of Work dated 6 August 2010.

b. This CLIN is incrementally funded at
5497, 346.00.

¢. The value of this CLIN is increased From:
$0.00 By: $497,346.00 To: $497,346.00.

d. Future extensions of this CLIN beyond 30
October 2010 will be as result of the completion
of negotiations of the final cost ceiling amount
associated with work to be completed as proposed
by Lockheed Martin Corporation, Information
Systems & Global Services acting through its
Transportation and Security Solutions Segment,
dated 13 September 2010 as revised.

4. CLIN 0506: OY5 Operations and Maintenance
Support, Bill of Material for the peried 1
October 2010 through 30 October 2010 {Severable),
Continued ...
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NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO SUPPLIES/SERVICES QUANTITY JuNIT UNIT PRICE AMOUNT
(A} (B) ¢y D> (&) (F}

4. Deliverables: BAs specified in the Statement
of Work dated & August 2010.

b. This CLIN is incrementally funded at
$173,909.00.

¢c. The value of this CLIN is increased From
$0.00 By: $173,908.00 To: $173,908.00.

d. Future extensions of this CLIN beyond 30
October 2010 will be as result of the completion
of negotiations of the final cost ceiling amount
associated with work to be completed as proposed
by Lockheed Martin Corporation, Information
Systems & Global Services acting through its
Transportation and Security Solutions Segment,
dated 13 September 2010 as revised.

5. CLIN 0512: OY5 Award Fee for the period 1
October 2010 through 30 October 2010.

a, The Award Fee Pool is increased by the
following amounts:
1. Award Fee associated with CLIN 0502 in

the amount of
2. Award Fee associated with CLIN 0505 in

V>\ the amount of and

{g{)\ \\) 3. Award TFee associated with CLIN 0506 in

the amount of

(EQ b. This CLIN is incrementally funded at
$98,118.00.

¢. The value of this CLIN is increased From
$0.00 By: $98,118.00 To: $98,118.00.

d. The Period of Performance is 10/1/2010
through 10/30/2010.

6. As result ¢f this modification, the value of
Option Year 5 is increased by $1,255,401.00 to
$1,255,402. This increase is based on authorized
labor and material cost increase in the amount of
$1,157,284.00 and an increased fee in the amount
of $98,117.00C.

All other terms and conditions remain unchanged
as a result of this modification.

Delivery Location Code: NAR - AII

Continued ...
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NAME OF OFFEROR OR CONTRACTOR

LOCKHEED MARTIN CORPORATION

TEMNO
{h)

SUPPLIESISERVICES
(B)

QUANTITY
)

UNIT
(D)

UNIT PRICE
(E)

AMOQUNT

{F)

0086

0089

0090

NATIONAL ARCHIVES AND RECORDS ADMIN
8601 ADELPHI ROAD
COLLEGE PARK MD 20740-6001 US

Change Item 0086 to read as follows{amount shown
is the total amount):

CLIN 0502 - BAnnual Program Execution (APEX) Costs

APEX will cover general infrastructure-type
estimated costs necessary to execute the total
ERA program, {(e.g. Program Management,
Configuration Management, Program Architecture,
Engineering leadership, Quality Assurance,
Financial Management, etc.) Provide data and
reports in accordance with the Contract Data
Requirements List.

Incrementally Funded Amount: $486,029.00

Accounting Info:
NAR03035E1012-2011-183201-NAR0O301000-3151~-NAR2114D
B 0.0 0.6).0.9.9.4.0.4.0.0.00.0.00.99.09:0.C00.49.0.4.999.4

Funded: $486,029.00

Change Item 0089 to read as follows(amount shown
is the total amount):

CLIN 0505 -~ Option Yr. 5 Operations and Support
Includes all labor for the operation and
maintenance of equipment, system administration
and support (computer and network operations,
training, help desk), and materials (parts,
supplies, media, etc.)

Data and Reports; provide data and reports in
accordance with the Contract Data Requirements
List.

Incrementally Funded Amount: $497,346.00

Accounting Info:
NARO3035E1012-2011-610001-NAR0301000-2513~NAR2111M
XXX - XX -XXAXK KKK ~ XK KKK KK - XXX EXKXKXK

Funded: $497,346.00

Change Item 0090 to read as follows(amcunt shown
is the total amount):

CLIN 0506 - Option Yr. 5 Maintenance & License
Renewal
Continued ...

19,170,858.00

4,167,685.00

336,957.00

NEN 7340-01-152-3067
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NAME OF OFFEROR OR GONTRACTOR
LOCKHEED MARTIN CORPORATION
{TEM ND SUPPLIES/SERVICES QUANTITYjUNIT UNIT PRICE AMOUNT
(RA) (B) (C) D) (E} (F)
Incrementally Funded Amount: $173,909.00
Accounting Info:
NARO303SE1012-2011-175001-NAR0301000-3121-NAR2114D
[ $.0.C0 $.£0.90.90:6.0.8.9.0.0.C0 ¢.03.049.04.85 0.9.9.9.9.0.9.04
Funded: $173,908.00
Increment 5, Total Estimated Cost and Fee
$25,494,838.00
Change Item 00396 to read as follows({amount shown
is the total amount):
0096 CLIN (512 - Option Yr. 5 - Award Fee 3,750Q,000.00

Incrementally Funded Amount: $98,117.00

Amount: $1,250,000.00
Accounting Info:
NARQ303SE1012-2011-183201~-NAR0301000~3151~NAR2114D]
BR800 .80 .0.9.9.9.09.$.8.C.6.0.9.0.4.8.6.9.C0.6.6.4.0.4.9.9 04
Funded: 543,952.00

Amount: $1,250,000.00
Accounting Info:
NAR(O3035E1012-2011~610001-NAR0301000~2513-NAR2111M}
00.0.0.00 0.0 €:9.0.0.4.¢.9.0.60 4.0.9.9.0:0.9.4.80.4.9.0.$.9.¢.0.4.4
Funded: $40,096.00

Amount: $1,250,000.00

Accounting Info:
NAR0O303SE1012-2011-175001~NAR0O301000-3121-NAR2114D|
R 0000 .40 0.9.¢.8.99.6.9.85.6.9.0.86.80.9.C0.0.$.669.9¢.6 4

Funded: $14,069.00

N8N 7840-01-152-8067

OPTIONAL FORM 338 (4-85)
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